



June 13, 2014

Mr. Tom Gainer
Oregon Department of Environmental Quality
2020 SW Fourth Avenue, Suite 400
Portland, OR 97201-4987

**Subject: Terminal 4 Slip 1 Upland Facility
Quarterly Progress Report – March through May 2014
EC SI No. 2356**

Dear Tom:

The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ) with a quarterly progress report for the Terminal 4 Slip 1 Upland Facility (Facility). This letter satisfies the requirements of the Voluntary Cleanup Program (VCP) Agreement for Remedial Investigation, Source Control Measures, and Feasibility Study, effective December 4, 2003, which includes the following for the reporting period March through May 2014:

- Actions performed under the VCP Agreement
- Data generated
- Problems experienced and resolution
- Actions scheduled for the next reporting period (June through August 2014)

Actions Performed under the VCP Agreement:

- Completed stormwater sub-basin sampling and worked on evaluation of laboratory analytical results.

Data Generated:

- Stormwater samples collected in March 2014.

Problems Experienced and Resolution:

- None during the reporting period.

Actions Scheduled for the Next Reporting Period (June through August 2014):

- Meet with DEQ to discuss proposed Source Control Measures (SCMs). Implement SCMs upon DEQ concurrence.
- Work on the Soil Management Plan (SMP).

Please call me at (503) 415-6676 if you have any questions.

Sincerely,

A handwritten signature in black ink, appearing to read "Kelly Madalinski". The signature is fluid and cursive, with the first name "Kelly" and last name "Madalinski" clearly distinguishable.

Kelly Madalinski
Environmental Program Manager

c: Kristine Koch, EPA
Rich Muza, EPA
Tom Flynn, Cargill Inc.
Bill Ford, Lathrop & Gage
Suzanne Barthelmess, Port
David Breen, Port
Ian Whitlock, Port
Michael Pickering, Apex Companies, LLC
Mark Lewis, Formation Environmental
LWP File