

July 11, 2014

Mr. Ken Thiessen
Oregon Department of Environmental Quality
2020 SW Fourth Avenue, Suite 400
Portland, OR 97201-4987

**Subject: Willamette Cove Upland Facility
Quarterly Progress Report – April through June 2014
ECSI No. 2066**

Dear Ken:

The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ) with a quarterly progress report on behalf of the Port of Portland (Port) and Metro for the Willamette Cove Upland Facility (Facility). This letter satisfies the requirements of the Voluntary Cleanup Program (VCP) Agreement for Remedial Investigation and Source Control Measures, effective November 4, 2000, which includes the following for the reporting period April through June 2014:

- Actions performed under the VCP Agreement
- Data generated
- Problems experienced and resolution
- Actions scheduled for the next reporting period (July through September 2014)

Actions Performed under the VCP Agreement:

- Submitted the Incremental Surface Soil Sampling Results letter.
- Submitted the response to DEQ Comments on the proposed DU-6 surface soil sampling, implemented the sampling plan, and submitted a report of results.
- Implemented the Remedial Design sampling plan and submitted a report of results.
- Submitted response to DEQ/EPA comments on the Source Control Evaluation.
- Worked with DEQ toxicologists on hot spot concentrations.
- Meeting and conference call with DEQ.
- Worked on the revised Feasibility Study.
- Worked on the revised Remedial Design documents.

Data Generated:

- Laboratory analytical from the DU-6 and remedial design sampling activities.

Problems Experienced and Resolution:

- None.

Actions Scheduled for the Next Reporting Period (July through September 2014):

- DEQ to provide general comments on the draft Feasibility Study.
- Submit the revised Feasibility Study (with updated risk assessment attachment).
- Submit the Remedial Design and submit the City of Portland permitting package upon DEQ approval.
- Work on the revised Source Control Evaluation.

Please call me at (503) 415-6325 if you have any questions.

Sincerely,

A handwritten signature in black ink, appearing to read "Dwight Leisle". The signature is fluid and cursive, with the first name being more prominent.

Dwight Leisle
Environmental Program Manager

c: Katy Weil, Metro
Kristine Koch, EPA
Rich Muza, EPA
Dwight Leisle, Port
Anzie Nelson, Port
Suzanne Barthelmess, Port
Michael Pickering, Apex Companies
Herb Clough, Apex Companies
Mark Lewis, Formation Environmental
LWP File