



**CONESTOGA-ROVERS
& ASSOCIATES**

200 W. Allegan Street, Suite 300
Plainwell, Michigan 49080-1397
Telephone: (269) 685-5181 Fax: (269) 685-5223
www.CRAworld.com

February 6, 2013

Reference No. 056394

Ms. Sheila Desai
Remedial Project Manager
U.S. Environmental Protection Agency - Region V
77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Dear Ms. Desai:

Re: Monthly Progress Report - January 2013
Former Plainwell, Inc. Mill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies of the Progress Report No. 75 for the period of January 1, 2013 through January 31, 2013.

Should you have any questions or require any additional information, please do not hesitate to contact the undersigned.

Yours truly,

CONESTOGA-ROVERS & ASSOCIATES

Jennifer L. Quigley, P.E.

JQ/28/Plw.
Encl.

cc: Paul Bucholtz (MDEQ) - three hard copies
Jim Saric (U.S. EPA) - electronic only
Leslie Kirby-Miles (U.S. EPA) - electronic only
Erik Wilson (City of Plainwell) - electronic only
Richard Gay (Weyerhaeuser) - electronic only
Joe Jackowski (Weyerhaeuser) - electronic only
Martin Lebo (Weyerhaeuser) - electronic only
Michael Erickson (Arcadis) - electronic only
Dawn Penniman (Arcadis) - electronic only
Garry Griffith (Georgia-Pacific, LLC) - electronic only
Jeffrey Lifka (Tetra Tech) - electronic only
Gregory Carli (CRA) - electronic only

Equal
Employment Opportunity
Employer

**Progress Report No. 75
January 1, 2013 to January 31, 2013**

**Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan**

This progress report is being submitted to the United States Environmental Protection Agency (U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) Operational Unit No. 7 of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Consent Decree), which became effective February 22, 2005.

1. Work Performed

- Development of responses to comments received from U.S. EPA on January 3, 2013 for the Remedial Investigation Report (Revision 2), which was submitted to the U.S. EPA on October 19, 2012, and revisions to the Remedial Investigation Report (Revision 2).

2. Data Received

- None.

**3. Modifications to Work Plans or Other Schedules
Proposed to, or Approved by, the U.S. EPA**

- None.

4. Problems Encountered and Planned Resolution

- None.

5. Work Anticipated During the Next Reporting Period

- Submittal, on February 4, 2013, of responses to comments received from U.S. EPA for the Remedial Investigation Report (Revision 2).
- Submittal of updates to Revision 2 to the Remedial Investigation Report on February 4, 2013.
- Removal of investigation-derived waste generated during the MW-16 and Additional RI Activities investigation.

6. Anticipated Development with Work during the Next Period

- None.

7. Other Relevant Information

- None.