

Mr. James Saric
Remedial Project Manager
USEPA Region 5
77 West Jackson Boulevard (SR-6J)
Chicago, IL 60604-3507

INDUSTRIAL

Mrs. Shari L. Kolak
Remedial Project Manager
USEPA Region 5
77 West Jackson Boulevard (SR-6J)
Chicago, IL 60604-3590

Date:
July 16, 2007

Subject:
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigation/Feasibilities Studies
Monthly Report (June 2007)

Contact:
Michael J. Erickson, P.E.

Phone:
810.225.1924

Email:
michael.erickson@
arcadis-us.com

Dear Jim and Shari:

Attached is the fourth monthly progress report for the Allied Paper, Inc./Portage Creek/ Kalamazoo River Superfund Site Supplemental RI/FS. This progress report is submitted as per Section 7.1 of the Statement of Work (SOW) for the February 2007 Administrative Settlement Agreement and Order on Consent (AOC) for Remedial Investigation/Feasibility Study (Docket No. V-W-07-C-864).

Our ref:
B0064524.014

If you have any questions, please do not hesitate to contact me.

Sincerely,

ARCADIS of New York, Inc.



Michael J. Erickson, P.E.
Senior Engineer II/Associate

Attachment

Copies:

Michael Berkoff, USEPA
Sam Chummar, USEPA
Paul Bucholtz, MDEQ
Bonnie Barnett, Esq., Drinker Biddle & Reath LLP
Steven Cook, Esq., Millennium Holdings, LLC
J. Michael Davis, Esq., Georgia-Pacific Corporation
Mellonie Fleming, Esq., Georgia-Pacific Corporation
Mark Tapp, Millennium Holdings, LLC
Paul Montney, P.E., Georgia-Pacific Corporation
L. Chase Fortenberry, P.G., Georgia-Pacific Corporation
Mark Brown, Ph.D., Georgia-Pacific Corporation

**MONTHLY REPORT FOR THE ALLIED PAPER, INC./PORTAGE CREEK/
KALAMAZOO RIVER SUPERFUND SITE
SRI/FS**

REPORT #4, JUNE 2007

**PREPARED BY ARCADIS BBL
JULY 16, 2007**

ON BEHALF OF THE KALAMAZOO RIVER STUDY GROUP (KRSG)

SUBMITTED TO

**SHARI L. KOLAK, REMEDIAL PROJECT MANAGER
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY**

**Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS**

REPORT #4, JUNE 2007

Significant Developments and Activities During the Period, Including Actions Undertaken Pursuant to the AOC and SOW

- On June 8, the USEPA notified the KRSG of the approval of extension of the submittal due dates for the submittal of the Multi-Area Risk Assessment (RA) Framework and Baseline Ecological Risk Assessment (BERA) Peer Review Scope of Work. These documents were previously scheduled for submittal to the USEPA by June 21.
- On June 8, the KRSG submitted to the USEPA the *Multi-Area Data Management Plan* (DMP). The DMP is discussed in Section 1.1.2 of the SOW.
- On June 21, the KRSG submitted to the USEPA the draft Conceptual Site Model (CSM). The CSM is discussed in Section 1.2.1.4 of the SOW.
- On June 26, the KRSG BBL forwarded to the USEPA the draft Charge for the Peer Review Panel.
- On June 28, the USEPA and the KRSG participated in a conference call to discuss the Charge for the Peer Review Panel and the upcoming meeting on July 10th to discuss the RA Framework.
- On June 29, the KRSG submitted to the USEPA the final *Multi-Area Quality Assurance Project Plan* (QAPP), which incorporated comments received from USEPA. The QAPP was prepared as required in Section 1.2.1.2 of the SOW.
- The KRSG awaits the USEPA's comments on the draft *Multi-Area Field Sampling Plan* (FSP), which was submitted to the USEPA on April 25, 2007.

Data Collected and Field Activities Conducted During the Period

- No data were collected and no field activities were conducted during this period.

Laboratory Data Received During the Period

- No data were received during this period.

Problems

- No problems were encountered this reporting period.

**Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS**

REPORT #4, JUNE 2007

Actions Taken to Correct Problems

- No activity.

Developments Anticipated During the Next Reporting Period

- The KRSG and USEPA are scheduled to meet on July 10 for additional discussion of the RA Framework and peer review process.