White Shield, Inc.	FIELD REPORT	9/24/2004
1520 140th Ave. NE, Suite 100	PROJECT / CLIENT: Asarco / CH2M Hill Proje	ect
Bellevue, WA 98005	PROJECT NO:. Asarco / CH2M Hill Project	
(425) 641-7800 / Fax (425) 641-7734	LOCATION: Ruston, Washington DATE:	09/25/04
	WEATHER: Overcast / 65 degrees PAGE:	1 of 1
PREPARED BY: Stephen Spencer	PREVIOUS REPORT: 9-17-04	
PURPOSE OF VISIT: Site Inspection, Project	ct Review	
		·
Asarco Remediation		
Meet with Sue O'Neill briefly to discuss site activities. Nothing new to report. The cell cover is still in question.		
They are hoping that the permanent cover can be used. Rain over the last two weeks has slowed all site		
activities.		
	· ·	······································
Also meet with Randy Snyder and discussed the new road construction crossing the Arsenic kitchen		
excavation. The road is almost to final grade. Erosion control measures are being designed and installed.		
	•	
Ruston Remediation		
Met with Steve Thompson and toured several Ruston sites. Only sixteen sites remain this season. No		
problems have been reported. Rain has helped with the dust but slowed the site excavation and restoration		
process.		
Everett Soil Import		
Briefly talked with Dave Nation and discussed the Everett Soil import project. During the site visit the larger of		
the two barges was being unloaded. Offload activities were going very smoothly. Material was conveyed as		
expected with no noticeable problems. The water between the off load barge and the shore was inspected and		
showed no indication of material falling off the conveyer system. Watched several large dump trucks during		
filling activities. No problems were observed. According to Sue O'Neill, the final barge is being filled in Everett		
and should be to the Ruston off load area by September 24th. Rain has been slowing the load and offload		
activities.		······································
		-
	,	
	· · · · · · · · · · · · · · · · · · ·	

Stephen Spencer

