

12.3.138 v.2
10-31-87

REPORT 09333

COMPLETED CONSTRUCTION WORK ORDER COST

PAGE 1
DATE 10/31/87

ACCOUNT NUMBER 92-C3-11 CAPITAL ACCOUNT 75-C3-64-14
DEPARTMENT: SEATTLE BOX PLANT
EQUIP. NO. EQUIP. DESC:
TYPE OF WORK
ASSET LIFE/YRS

WORK ORDER 01211
RCA DATE
DATE OPENED 2-28-87
EST. COMPL
DATE CLOSED 10-31-87

REQUESTED BY:

DESCRIPTION: REPLACE SEWER LINES

PURCHASED MATERIALS AND SERVICES:

AMOUNT

VENDOR NAME	VENDOR NUMBER	I.R. NUMBER	DATE	ITEM*	AMOUNT
ONEILL THE PLUMBER	55167	013192	87/04	Sewer Installation	<u>21004</u> 21004
J.V.	11	034	Expense cost of removal 87/09 of sewer lines in Seattle		<u>3151-</u> 3151-
SUBTOTAL J.V.					
SUBTOTAL PURCHASED MATERIALS AND SERVICES					17853

TOTAL COST	ESTIMATED	ACTUAL	AMOUNT	%
MATERIALS, SERVICES	6750	17853	11103+	164%+
SALES TAX	550	1410	860+	156%+
TOTAL	7300	19263	11963+	164%+

COMMENT

* ITEMS OVER \$400 IF ESTIMATED COST OVER \$20000
* ITEMS OVER \$200 IF ESTIMATED COST UNDER \$20000

USEPA SF



1256814

LFC001085

O'Neill the Plumbers

8-14-86	3635.15
8-18-86	2448.36
8-20-86	91.60
8-26-86	474.26
9-15-86	271.90
10-24-86	194.22
11-19-86	<u>3503.24</u>
	\$ 10,618.73

CHANGE ORDER

O'NEILL PLUMBING COMPANY
 Complete Plumbing & Service Since 1917
 6050 California Avenue S.W.
 SEATTLE, WA 98136

(206) 932-5283

TO *Louquieu Fiber Company*
5901 E. Marginal Way SE.
SEA, WA. 98134

Number

PHONE <i>762-7170</i>	DATE <i>2-23-87</i>
JOB NAME/LOCATION	
JOB NUMBER	JOB PHONE
EXISTING CONTRACT NO.	DATE OF EXISTING CONTRACT

We hereby agree to make the change(s) specified below:

Additional work and equipment needed beyond original bid.

- 1- Additional 60'. Put asphalt, remove same, excavate and install piping as needed.*
- 2- Re-surface same area; blacktop, 3" - 4" thick unless otherwise instructed.*
- 3- Remove existing soil not suitable for backfill.*
- 4- Haul in fill material & compact same*
- 5- Shoring as needed. Note; Narrow section of soil and asphalt is expected to fall away from bldg. foundation. Additional asphalt & fill material may be expected here towards end of job.*
- 6- O'Neill Plumbing is relieved of all responsibility & liability for contaminants being discharged from building drains.*
- 7- All above work to be done on time and material basis.*

NOTE: This Change Order becomes part of and in conformance with the existing contract.

WE AGREE hereby to make the change(s) specified above at this price <input checked="" type="checkbox"/>		\$	
DATE <i>2-23-87</i>	PREVIOUS CONTRACT AMOUNT	\$	
AUTHORIZED SIGNATURE (CONTRACTOR) <i>Harold (S) Wame</i>	REVISED CONTRACT TOTAL	\$	

ACCEPTED — The above prices and specifications of this Change Order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.

Date of acceptance *1*

Signature *[Signature]* (OWNER)

Proposal

Page No. _____

of _____

Pages _____

12-11-92-234

PROPOSAL SUBMITTED TO		PHONE	DATE
STREET		JOB NAME	
CITY, STATE AND ZIP CODE		JOB LOCATION	
ARCHITECT	DATE OF PLANS		JOB PHONE

We hereby submit specifications and estimates for:

REPAIR AND MAINTENANCE

ON THE EXISTING ROADS

AND DRIVEWAYS OF THE TOWN OF WESTPORT, MASSACHUSETTS

FOR THE YEAR 1993

AND FOR THE YEAR 1994

AND FOR THE YEAR 1995

AND FOR THE YEAR 1996

AND FOR THE YEAR 1997

AND FOR THE YEAR 1998

AND FOR THE YEAR 1999

AND FOR THE YEAR 2000

AND FOR THE YEAR 2001

AND FOR THE YEAR 2002

AND FOR THE YEAR 2003

AND FOR THE YEAR 2004

AND FOR THE YEAR 2005

AND FOR THE YEAR 2006

AND FOR THE YEAR 2007

AND FOR THE YEAR 2008

AND FOR THE YEAR 2009

AND FOR THE YEAR 2010

AND FOR THE YEAR 2011

AND FOR THE YEAR 2012

AND FOR THE YEAR 2013

AND FOR THE YEAR 2014

AND FOR THE YEAR 2015

AND FOR THE YEAR 2016

AND FOR THE YEAR 2017

AND FOR THE YEAR 2018

AND FOR THE YEAR 2019

AND FOR THE YEAR 2020

We Propose hereby to furnish material and labor — complete in accordance with above specifications, for the sum of:

_____ dollars (\$ _____).

Payment to be made as follows:

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders, and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents or delays beyond our control. Owner to carry fire, tornado and other necessary insurance. Our workers are fully covered by Workmen's Compensation Insurance.

Authorized
Signature _____

Note: This proposal may be
withdrawn by us if not accepted within _____ days.

Acceptance of Proposal — The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above.

Signature _____

Signature _____

Date of Acceptance: _____

SEATTLE PLANT
5901 East Marginal Way So. 762-7170
P.O. Box 24867
Seattle, Washington - 98124

REQ. NO. **S** 24177

Date 2-20-87

[illegible]

ORDER

CONFIRM

ONRAC. Phumbing CO VIA

VIA


F.O.B.

TERMS

ASAP

DATE REQUIRED

SIGNED



APPROVED

FORM F-2

o'neill **the plumber**

ESTABLISHED: 1917

SERVING THE GREATER SEATTLE AREA



6056 CALIFORNIA AVE. S.W. • SEATTLE, WA 98136

STATE LICENSE: # ONEILP*253DP

INSURANCE: ED NORTH AGENCY, INC.
3710 SW Alaska Street
Seattle, WA 98126
AMERICAN ECONOMY INSURANCE
\$500.000 Liability

BOND: ED NORTH AGENCY, INC.
3710 SW Alaska Street
Seattle, WA 98126
Phone: 935-5100
AMERICAN STATES INSURANCE COMPANY
BOND: #EX333-016 - \$6,000

BANKING REFERENCE: SEATTLE FIRST NATIONAL BANK
West Seattle Branch
Seattle, WA 98116

CREDIT REFERENCES: Keller Supply
PO Box 19090
Seattle, WA 98119
Phone: 285-3300

Bowles Northwest
PO Box 31209
Seattle, WA 98103
Phone: 632-1680

Pacific Plumbing Supply
7500 W Marginal Way So
Seattle, WA 98108
Phone: 763-2470

~~DECK~~ Please Replace This
Corner Stake — Carefully

Also - Put one down for Res/68
Location of the TEE

To install 15" Ø storm drain culvert from existing exposed tee to a point near water on east bank of Duwamish River. Developed length of pipe is approximately 50 Ft.. A tee will be installed at about mid point of new storm drain. Tee will be 15"x15" branch plugged tee as specified by Associated Sand and Gravel. Culvert pipe will be 15" Ø rubber gasketed, reinforced class IV as mfg. by Associated Sand and Gravel of Everett.

Bedding will be installed below piping as directed by this contractor.

Backfill will be by machine. One backfill only. Excess earth will remain on site or be removed at additional costs by this contractor.

The above installation will be authorized on P.O. # 0994


Terms:

This contract shall bear interest at the rate of twelve percent per annum after failure to pay as above specified, and if this note shall be placed in the hands of an attorney for collection or if suit shall be brought to collect any part of the principal or interest of this contract the maker promises to pay a reasonable attorney's fee.

31 1/2
TEE AT 31 1/2 ft FROM EAST STAKE

SAVE TWO P/L STAKES

↑
NO



← TWO STAKES



Acceptance of Proposal — The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above.

Date of Acceptance: _____

Signature _____

Signature _____

APRIL 1987




Scale:

———— 6" Sewer line
----- unseen line

175' of new 6" ABS sewer line
installed 2-28-87

5901 Longview Fibre



TIM ONEILL

LFC001092

LONGVIEW FIBRE COMPANY

MAIN OFFICE AND MILLS, LONGVIEW, WASHINGTON



CORRUGATED FIBRE BOXES



5901 EAST MARGINAL WAY SOUTH
P. O. BOX 24867
SEATTLE, WASHINGTON 98124

February 7, 1980

Excavating/Grading/Paving:

Bids to include the following:

1. Installation of sand trap as shown on print A-1 (detail = S-8).
2. Excavating, grading, paving of area 70' x 349' as shown on print A-1, A-2.
3. New black top at South end of new addition, 12' x 59'.
4. Resurface with 2" black top on paved alley 12' x 575'. No speed bumps.
5. 3" asphalt on area approximately 14' x 59' at North East corner of parking lot.
6. Quote removal of black top and rough grade of areas, 60' x 185' and 20' x 105' down to level 12" below finished grade of floor level, new construction.

HOME IMPROVEMENT SERVICES, INC.

6421 Fauntleroy Way SW
SEATTLE, WASHINGTON 98136

Home Svc. 935-6029 Fred's Plbg. 935-5488
After Hours Call 938-2717

Longview Fiber
C/O Gary Smith
5901 East Marginal Way.
Seattle, Wash.

STATEMENT

DATE

11/27/79

NUMBER

TERMS:

PLEASE DETACH AND RETURN WITH YOUR REMITTANCE

DATE	CHARGES AND CREDITS		BALANCE	
	BALANCE FORWARD			
	As per contract for storm drains.		1,789.00	
	Tax.		94.82	
	Total amount due		1,883.82	
	X			
	DEC 5 - 1979			
35-004	23-752-M	1789 00		
	23-420-7	94 82		
		1883.82		

HOME IMPROVEMENT SERVICES, INC.

Thank You

PAY LAST AMOUNT
IN THIS COLUMN

Proposal

Page No. of Pages

HOME IMPROVEMENT SERVICES, INC.

6421 Fauntleroy Way SW
SEATTLE, WASHINGTON 98136
Phone 935-6029

PROPOSAL SUBMITTED TO Longview Fiber (Gary Smith)		PHONE 762-7170	DATE 11/06/79
1 5901 East Marginal Way.		JOB NAME	
STATE and ZIP CODE Seattle, Wash.		JOB LOCATION	
PROJECT	DATE OF PLANS NONE	JOB PHONE	

I, Proposer hereby to furnish material and labor — complete in accordance with specifications below, for the sum of.

One Thousand Seven Hundred Eighty Nine and No/100 Plus Tax. dollars (\$ 1,789.00 Plus Tax,
payment to be made as follows:

One Half down, balance on completion of proposal.

material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from specifications involving extra costs will be executed only upon written orders, and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents or delays beyond our control. Owner to carry fire, tornado and other necessary insurance. Our workers are fully covered by Workmen's Compensation Insurance.

Authorized Signature

[Signature]

Note: This proposal may be withdrawn by us if not accepted within 3 days.

I hereby submit specifications and estimates for:

To install 15" Ø storm drain culvert from existing exposed tee to a point near water on east bank of Duwamish River. Developed length of pipe is approximately 50 Ft.. A tee will be installed at about mid point of new storm drain. Tee will be 15"x15" branch plugged tee as specified by Associated Sand and Gravel. Culvert pipe will be 15" Ø rubber gasketed, reinforced class IV as mfg. by Associated Sand and Gravel of Everett.

Bedding will be installed below piping as directed by this contractor.


Backfill will be by machine. One backfill only. Excess earth will remain on site or be removed at additional costs by this contractor.

The above installation will be authorized on P.O. # 0994

Terms:

This contract shall bear interest at the rate of twelve percent per annum after failure to pay as above specified, and if this note shall be placed in the hands of an attorney for collection or if suit shall be brought to collect any part of the principal or interest of this contract the maker promises to pay a reasonable attorney's fee.

316
TEE AT 1/4 MI FROM EAST STAKE
SAVE TWO P/L STAKES



Acceptance of Proposal — The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above.

Signature

Date of Acceptance:

Signature

LONGVIEW FIBRE COMPANY

S0994

Date _____

9-28-79

GARY -

FOR YOUR RECORDS,

THIS IS THE CITY ENGR. DEPT
RECORD ON THE 6" SEWER
UNDER S. FIDALGO ST. - THEY
HAVE NO RECORD OF ANY STORM
SEWER.

Ray

CARD NO. 4129

S.W. FIDALGO ST.

Rubber Gasket Pipe Only

5801

A. H. HART GLASS CO.

E. MARGAL WAY

12" side 30' 0" 30' 0" 30' 0"

278

34 3/4 34 3/4 34 3/4

5901-15

E. Margal Way

SCALE: 1"=50'
PRINTED: 9-28-79

LFC001098