A

J.R. SIMPLOT COMPANY ONE CAPITAL CENTER 999 MAIN STREET SUITE 1000 P.O. BOX 27 BOISE, IDAHO 83707-0027 (208) 336-2110 FAX (208) 389-7515

RECEIVED

CORPORATE HEADQUARTERS

MAY 1 4 2002

OFFICE OF WASTE & CHEM. MGMT.

RECEIVED

November 8, 2001

NOV 1 4 2001

Environmental Cleanup Office

VIA FACSIMILE TRANSMISSION: (206) 553-0124 CERTIFIED MAIL NO: 7000 0520 0023 6472 3739

RETURN RECEIPT REQUESTED

Mr. Wallace Reid US Environmental Protection Agency, Region X 1200 Sixth Avenue Seattle, WA 98101

Dear Mr. Reid:

This letter is the J.R. Simplot Company (Simplot) November 10, 2001 report required by the ¶29 of the Eastern Michaud Flats Remedial Design/Remedial Action Consent Decree (RD/RACD). This letter covers activities from October 25, 2001 (the date of the lodging of the RD/RACD) to November 6, 2001.

1. Actions Taken for Compliance with Consent Decree

Correspondence was submitted to EPA identifying the proposed Supervising Contractor, the Project Coordinator for Simplot, and the Alternate Project Coordinator for Simplot.

2. Results of Sampling and Tests

No sampling or testing was performed during the reporting period.

3. Work Plans and Other Deliverables for Past Month

No work plans or deliverables were required by the RD/RACD for this time period.

4. Work Plans for the Next Six Weeks

The deliverables due within 20 and 30 days of the lodging of the RD/RACD have already been submitted to EPA.

USEPA SF 1260174 Mr. Wallace Reid November 8, 2001 Page 2

## 5. Problems Encountered and Proposed Solutions

No problems have been encountered.

## 6. Modifications to Work Plans

No work plans have been developed yet.

## 7. Community Relation Activities

None have been done in this time period.

Please call me at 208.389.7365 if you have any questions.

Sincerely,

Alan L. Prouty

Director, Environmental & Regulatory Affairs

ALP/njv

c:

T. Uhling Simplot W. Wolleson Simplot

A. Koulermos MFG

B. Marten & Brown