



AgriBusiness

J.R. SIMPLOT COMPANY  
(208) 672-2700

P.O. BOX 70013

BOISE, IDAHO 83707-0113

511.4  
7/31/02

31 July 2002

Ms. Linda Meyer (WCM-121)  
Project Manager RCRA/Superfund  
U.S. EPA Region 10  
1200 Sixth Avenue  
Seattle, WA 98101

RECEIVED  
AUG 02 2002

**Subject: Eastern Michaud Flats Superfund Site - Simplot Plant Area Remedial Design/Remedial Action Monthly Progress Report No. 3 (July 2002)**

Dear Ms. Meyer:

This letter documents the progress made in the remedial design/remedial action at the Simplot Plant Area portion of the Eastern Michaud Flats Superfund Site. This progress report has been prepared in accordance with the requirements of Paragraph 29 of the Consent Decree and of the Statement of Work (SOW).

## **I. Activities/Tasks**

The following principal actions were performed:

- Continued preparation of the East Overflow Pond Construction Completion Report, the Pre-Final Remedial Dewatering Pit Remedial Design Report (RDR), the Draft Gypsum Roads RDR, The Draft Groundwater Extraction RDR, the Pre-Final Groundwater Monitoring RDR and the draft Institutional Controls Program report.

The following principal actions are expected in the period from August 1 to September 15:

- Complete the design and construction completion documents listed above and submit to EPA, IDEQ and the ShoBan Tribe;
- Participate in the project planning meeting with EPA, IDEQ and the ShoBan Tribe on August 6; and
- Perform a voluntary groundwater monitoring event (scheduled for the week of August 5).

## **II. Laboratory Activities and Data Generated**

None.



1274975

Ms. Linda Meyer – EPA  
July 31, 2002  
Page 2 of 2

**III. Deliverables and Milestones Completed in Reporting Period**

None.

**IV. Deliverables and Milestones Expected to be Completed in Next Reporting Period.**

Submittal of the documents described under Section I, above and of the Project Scoping Document, required under Section C.1 of the SOW.

**V. Issues Identified and Actions Taken to Provide Resolution**

Received EPA's approval of MFG as Simplot's Supervising Contractor and authorization to proceed on July 2, 2002.

**VI. Activities Undertaken in Support of the Community Relations Plan**

None.

I hope this provides you with the information you require. I have recently moved offices. Please direct any mail to me at: J. R. Simplot Company, P.O. Box 27, Boise, Idaho 83707. Please do not hesitate to call me @ (208) 389-7558 (also new) if you have any questions or comments.

Sincerely,



Ward Wolleson  
Senior Environmental Engineer  
J. R. Simplot Company

C: Doug Tanner - IDEQ Pocatello  
Susan Hanson, ShoBan Tribe  
Alan Prouty – J. R. Simplot Company