

## **DEPARTMENT OF THE ARMY**

PORTLAND DISTRICT, CORPS OF ENGINEERS P.O. BOX 2946 PORTLAND, OREGON 97208-2946 June 6, 1996

Operations, Construction, and Readiness Division

SUBJECT: Permit Application ID No: 95-986; Modification

Port of Portland Attn: Dana Siegfried P.O. Box 3529 Portland, Oregon 97208

Dear Ms. Siegfried:

We have received your letter, dated May 22, 1996, requesting modification of the subject permit to allow the temporary placement of 550 cubic yards of sand into 2000 square feet of wetland. The fill will be placed along the rail alignment in the location of the trestle, and is required to allow equipment access across this trestle area and to provide adequate surcharge of the rail bed. The material will be removed after 90 days, the area restored, and the trestle constructed.

Because the disturbance is temporary and the area will be restored, we are approving your request. Please be aware that the conditions to which the work is made subject remain in full force and effect.

If you have any questions regarding this modification, please contact Judy Linton at the above address or telephone (503) 326-6096.

BY AUTHORITY OF THE SECRETARY OF THE ARMY:

Byron K. Blankenship FOR Timothy L. Wood

Colonel, U.S. Army

Commanding

Copy Furnished:

ODSL (Hedrick, FP-10282)