

STATE OF WASHIN ON
POLLUTION CONTROL COMMISSION

409 PUBLIC HEALTH BUILDING
OLYMPIA, WASHINGTON

LOWSP
10.3.54US
03/13/64

March 13, 1964

Mr. Paul H. Isaac, P. E.
Hammond, Collier & Isaac
4010 Stone Way North
Seattle 3, Washington

Dear Mr. Isaac:

Reference is made to your letter of March 6, 1964 regarding the Lone Star Cement Corporation of Seattle, Washington.

Your petition for an extension of 90 days' time to complete the installation of a sewer system for the Lone Star Cement Corporation has been considered by this Commission. Since two previous extensions of Permit No. T-430 has already been given this company, we are reluctant to grant the additional time requested. The 90 days has been granted, however, upon your assurance that this installation will definitely be completed by September 1, 1964.

Your cooperation in this matter will be expected.

Very truly yours,

ROY M. HARRIS
Director

J. C. CHRISTIANSEN
District Engineering Aide

JCC:dt

cc: Mr. Mike Masters, Lone Star
Cement Corporation, Seattle
Mr. Ray Eothell, Metro
Mr. James Coover, Seattle Engineering
Department.

USEPA SF
1316379