

5.1.1  
10/03/02  
 **Ward.Wolleson@simplot.com**

10/03/02 09:06 AM

To: Linda Meyer/R10/USEPA/US@EPA, DTANNER@DEQ.STATE.ID.US, hazardous@ida.net  
cc: lpruett@Simplot.Com, dreavis@Simplot.Com, Alan.Prouty@simplot.com, Andy.Koulermos@mfgenv.com  
Subject: Dewatering Pit Sample and short term Activities

I asked Andy to pull things together a bit. Helps me keep the balls in the air.

Here's the latest on the schedule.

We expect to be ready to perform the Dewatering Pit sampling the week of October 14 - please let us know what works for you/IDEQ to observe the sampling and we will set the schedule accordingly. We expect to have the revised Sampling and Analysis Plan out on Thursday October 10. We won't provide responses to your emailed comments on the SAP, but will note any that we disagree with and/or addressed in a different manner than requested in the comment. Given the timing we are not anticipating that the Agencies will review this document again.

For the groundwater well field work the current schedule is:

Week of October 14: inspect existing test extraction wells including pumps and piping.

Week of October 21: drill pilot borings and additional test extraction well  
Later (possibly the week of November 4): perform pump tests.

Cheers - Ward  
voice 389-7558  
fax 389-7433

