


ORIGINAL

United States Environmental Protection Agency  
Region III  
POLLUTION REPORT



SDMS DocID

2210685

**Date:** Wednesday, March 23, 2005

**From:** Dominic Ventura

**Subject:**

Elkton Farm Firehole  
183 Zeitler Rd., Elkton, MD  
Latitude: 39.6292184  
Longitude: -75.8681150

**POLREP No.:**

**2 Site #:**

A3DH RS

**Reporting Period:**

**D.O. #:**

**Start Date:**

**Response Authority:**

CERCLA

**Mob Date:**

**Response Type:**

Time-Critical

**Demob Date:**

**NPL Status:**

NPL

**Completion Date:**

**Incident Category:**

Removal Assessment

**CERCLIS ID #:**

**Contract #**

**RCRIS ID #:**

**Site Description**

Refer to polrep#1.

**Current Activities**

Work continues on Removal Assessment activities:

\* Elkton Farms removal assessment team established. This team includes reps from Remedial, MDE, Federal Facilities, Regional Counsel, Enforcement, Community Involvement Coordinator and START contractor UXO personnel. Team has convened via conference call numerous times and met both on site and in regional office since end of January 05. FOSC utilizing this support to assist with potential DOD involvement, responsible party identification and site access issues.

\* START, at the direction of FOSC, has drafted a site HASP. HASP forwarded to FOSC on 3/17/05. FOSC has asked EPA-ERT to comment on document.START to work up cost estimate for uxo excavation activities.

\* START completed the posting of Warning Signs at site on 03/10/05. Warning signs depict Superfund site and warn against trespassers. Sign provides phone number of FOSC. Thus far, two queries have been received for additional info. Both calls were forwarded to CIC for followup.

\* Regional counsel and fed fac continue to work on DOD involvement and the potential for full DOD lead on this action.

\* FOSC drafting Action Memo for site funding purposes.

**Next Steps**

DRA briefing on 3/24/05.

[www.epaosc.org/elktonfarmfirehole](http://www.epaosc.org/elktonfarmfirehole)