

United States Environmental Protection Agency  
Region III  
POLLUTION REPORT

ORIGINAL

**Date:** Wednesday, February 06, 2008  
**From:** Dominic Ventura



**Subject:**  
Continuation of work  
Elkton Farm Firehole  
183 Zeitler Rd., Elkton, MD  
Latitude: 39.6292184  
Longitude: -75.8681150

<b>POLREP No.:</b>	55	<b>Site #:</b>	A3DH RV
<b>Reporting Period:</b>	January, 2008	<b>D.O. #:</b>	
<b>Start Date:</b>		<b>Response Authority:</b>	CERCLA
<b>Mob Date:</b>		<b>Response Type:</b>	Time-Critical
<b>Demob Date:</b>		<b>NPL Status:</b>	Non NPL
<b>Completion Date:</b>		<b>Incident Category:</b>	Removal Action
<b>CERCLIS ID #:</b>		<b>Contract #</b>	
<b>RCRIS ID #:</b>			

**Site Description**

**Work Mission Statement:**

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and explosively contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined in EPA's geophysical study.

**Current Activities**

The site was remobed on January 21, 2008 with a limited crew. One UXO team was mobed. Team will continue magging and digging activities in remaining Phase I grids. On Feb. 1 the team completed grid L1c. Work will continue on remaining Phase 1 grids as the OSC continues to finalize the SOW for Phase II grids including the fireholes.

The EPA and MDE met with the property owner on Feb. 5 to discuss and further the SOW for Phase II grids. Meetings are pending with EPA Region 3 management as well as the County Commissioners.

[www.epaosc.org/elktonfarmfirehole](http://www.epaosc.org/elktonfarmfirehole)