

ORIGINAL

**United States Environmental Protection Agency
Region III
POLLUTION REPORT**



SDMS DocID 2210733

Date: Friday, February 29, 2008

From: Dominic Ventura

Subject:

Continuation of work
Elkton Farm Firehole
183 Zeitler Rd., Elkton, MD
Latitude: 39.6292184
Longitude: -75.8681150

POLREP No.: 56
Reporting Period: February 2008
Start Date:
Mob Date:
Demob Date:
Completion Date:
CERCLIS ID #:
RCRIS ID #:

Site #: A3DH RV
D.O. #:
Response Authority: CERCLA
Response Type: Time-Critical
NPL Status: Non NPL
Incident Category: Removal Action
Contract #

Site Description

Work Mission Statement:

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and explosively contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined in EPA's geophysical study.

Current Activities

The site was remobed on January 21, 2008 with a limited crew. One UXO team was mobed. Team will continue magging and digging activities in remaining Phase I grids. During this reporting period two more grids were completed. On Feb 4, grid L1c and on Feb 8, grid L1b were finalized. Approximately 6 grids remain within the Phase I area.

1. Total Grids Cleared Gov't QA: 67
2. Total MEC found: 17,402 (MEC items include detonators, grenade fuze, blasting caps, tracer elements, incendiary bomblets, flares etc. etc.)
4. Total MD found: 2,446lbs.
5. Scrap metal found: 804lbs
6. Total Phase II processed soils: 78,311 cuft

The EPA met with the property owner on Feb. 20, in Philadelphia to discuss site cleanup activities and status of lien waiver agreement. A technical meeting to discuss construct of the cap for Phase

II soils is set for Mar 5 at the site.

www.epaosc.org/elktonfarmfirehole