

ORIGINAL

**ELKTON FARMS SITE MEETING
TELEPHONE CONFERENCES**

**April 25, 2006
1400 - 1430**



SDMS DocID

2210799

MEETING LEADER – Charlie Fitzsimmons, EPA

MEETING ATTENDEES: Craig Maurer, USACE, Matt Kandefer, START; George Follett, USACE; Rick Whitten, USACE

AGENDA:

- Right of Entry for Range Master
- Analytical Data Package/Health and Safety Concerns
- Burn of Munitions Debris
- Community outreach
- Anomaly at site

MEETING NOTES:

Right of Entry for Range Master

- Range master may be onsite April 26, 2006, but it may be delayed. Infopro may park the rangemaster on Zeitler Rd until access is worked out.
- USACE has delivered the right-of-entry paperwork to DELMARVA, Mr. Risidlo, and Mr. Herron.
- USACE will send a copy of the signed right-of-entry paperwork to EPA when it is received.
- Mr. Risidlo has not approved the access agreement as sent. Changes made to the agreement could potentially restrict exit from the site. USACE will work through their real estate group to resolve the issues. EPA offered assistance as needed.
- Contact has been made with Mr. Herron, still need access agreement.
- PECO does not own land in area – DELMARVA owns land; USACE is in contact with DELMARVA.

Analytical Data Package/Health and Safety Concerns

InfoPro H&S officer Nancy McClellan recommended gloves and boots be employed at site. USACE will forward the recommendations to EPA today. EPA and START will collect personal air samples the week of May 8, 2006 at the site to determine the need to upgrade the PPE level at the site. Sampling will likely occur over a 2-3 day time period and is dependent on the weather and excavation activities.

Burn of Munitions Debris

- The Infopro PM is still pursuing options for the munitions (MD) burn.
- Infopro and USACE have received the MDE open burn requirements and will meet the minimum requirements, but will not pursue a permit.
- Final determinations cannot be made until the burn pits are investigated and an estimate on quantity is determined.

Community outreach

ORIGINAL

- EPA will be the lead agency for the community outreach.
- EPA has contacted the Fire Marshall, but no response has been received.
- It is anticipated that the State EOD Team will coordinate the disposal of these items.

Anomaly at site

Infopro had come across a large anomaly at site (approx 55 x 45 feet). USACE examined the test pit soil horizons determined that the soil was undisturbed below the first 1.5 feet. The object or rock formation is large and deeply buried, but unlikely to be related to the munitions. Infopro will not pursue the matter any further.

ACTION ITEMS:

1. Range master right-of-way issues. USACE is coordinating.
2. Burn of MD – Furnace or other ideas.
3. Community Outreach progress. EPA is pursuing with Fire Marshall and local bomb squad.