

START WEEKLY REPORT to EPA OSC									
MEC REMOVAL ACTION									
Date:	11/19-11/24/2007								
GES Contract No: EP-S3-07-02						TO: 02-03-002			
LOCATION: Elkton Farm Firehole Site									
Ordnance Items Destroyed:									
QTY	ITEM		QTY	ITEM		QTY	ITEM		
0	N/A		0	N/A		0	N/A		
Total Explosives consumed during Demo Operations:									
Boosters	0		Non EI Caps	0		Det Cord	0		
Elec Caps	0		Perforators	0		Time Fuze	0		
The Following Grid Operations were Conducted:									
Team #	Grid # & date	% Comp	MEC	Digs	MD lbs	lbs Scrap	Man Hrs	Need EMM	Yes/No
1	F4D on 11/26	100%		39	1	0	6	No	
1	E4A on 11/26	25%	Pending	238	5	2	26	No	
2	J3C on 11/26	40%	Pending	220	2	2	32	Yes	
2	D3D on 11/26	20%	Pending	325	4	5	45	No	
1	E4A on 11/27	50%	Pending	395	10	10	36	No	
2	D3D on 11/27	40%	Pending	400	7	10	51	No	
1	E4A on 11/28	75%	Pending	380	5	10	36	No	
2	D3D on 11/28	60%	Pending	300	4	3	36	No	
2	L3C on 11/28	Heavy equipment, 1,475 cu ft soil moved			0	0	18	No	
1	E4A on 11/29	99%						Yes	
1	E4B on 11/29							No	
2	D3D on 11/29							Yes	
2	L3C on 11/29	Heavy equipment, ——— cu ft soil moved						N/A	
Totals:				2297	38	42	286		
The Followings Grids have received a Quality Assurance check this week:									
F4D, E4A									
Comments:									
<p>No Meeting on 11/16, no meeting on 11/22. On 11/19-11/21, USAE Site Mgr. and two UXOT-2's supported Guardian Hydro-Aeration ops. 11/19 837cu ft of soil thru hydro-aeration station, on 11/20 972 cu ft, on 11/21 675 cu ft.</p> <p>On 11/26 a new UXOT-2, Jeff Hunter mobilized and will inbrief and begin ops on 11/26. On 11/29 UXOT-2 Jeff Hunter quit the job at 1000 hrs and demobilized for personal reasons.</p>									



# USA Environmental DAILY OPERATIONS SUMMARY

Elkton Farms Fire Hole 3, Maryland

DATE: 11/14/07

Contract No. 02-03-002-001

Page 1 of 2

## WORK SUMMARY:

- Morning Safety, Morning Operational and Tailgate Safety, briefs were given.
- Team 1 continued intrusive operations in F4D, G5A, Back Hoe in L1D
- Team 2 Wash Station operations L1D working in grid's L3D
- Phase II operations washing mineralized soil through screens
- Conducted daily inspection of Magazines and weekly inventory

Daily Man Hours:			Equipment Used:	
Labor Category:	Task:	Man Hours	Description:	Quantity
Site Manager	2025-402	9	Schonstedt	12
SUXOS	2025-402	9	White	11
SSO	2025-402	9	Truck (4X4)	3
QCO	2025-402	9	Truck Crew	2
UXO Tech. III	2025-402	18	RFD	0
UXO Tech. II	2025-402	99	Portable Site Radio (Intrinsically Safe)	12

## 2. Grid Information:

Grid Worked	Number Of Digs	LBS. MD	LBS. of Scrap	MAN Hours
L3D	507	6	3	45
L1D	Cuft. Soil 1,702	0	0	34
F4D	170	14	2	28
G5A	45	0	0	7

Note: a bucket of soil is assumed to weigh 50 lbs.

## 3. Munitions of Explosive Concern

MEC Description	Quantity			Picture		Disposition / Remarks
	L3D	F4D	L1D	Y	N	
Blasting Cap's			0			All MEC moved to Magazine
Primers	1		0			All MD put in Drums and removed
Incendiary Bomblets			0			to Connex and secured with a lock
Self Destruct Mec.	5		0			
Flares			0			
Nose Fuze	4		0			
Grenade Fuze			0			
Booster Cup			0			
Burster Tube			0			
Tracer Element	24	12	0			
Detonator			0			
40MM			0			
20MM			0			

Note: Other designates items which cannot be positively identified but may contain energetic materials and require disposal.