



SDMS DocID

2212142

5/22/06

InfoPro Corporation
Attn: Skip Paradine
Re: Elkton Farms burial pits
Subcontract # 2085-2006-01

Skip,

Timberline Environmental Services has some concerns regarding the excavation and screening of the burial pits with the TES TAZ. When we start opening the hole, we anticipate the material will be too wet to screen and the hole may fill with water. If this happens and we end up with a work-stop for reasons beyond our control, there will need to be a stand-by amount agreed to prior to the commencement of work.

I'd like to discuss this matter further, please contact me at your convenience.

Sincerely,

A handwritten signature in black ink, appearing to read "Terry Northcutt".

Terry Northcutt
TES