

## Gunter, Jason

---

**From:** Kerri Sitler [ksitler@newfields.com]  
**Sent:** Wednesday, July 10, 2013 9:06 AM  
**To:** 'Arthur Busch'; Hopkins, Larry; Gunter, Jason; jonathan.garoutte@dhss.mo.gov; Van Horn, Julie; 'Kaufman, Jennifer'; Lou Maruchau; Miller, Aaron; Montgomery, Michael; Nations, Mark; Rangen, Kathy  
**Subject:** Progress Report for April - June 2013, Halo Removal Action, St. Francois County, Missouri  
**Attachments:** HaloQPR\_2013-2nd.pdf

Please find attached the progress report pursuant to U.S. EPA Docket No. CERCLA-7-2004-0167, Halo Removal Action, St. Francois County, Missouri. If you have any problem receiving or reading the attached submittal please contact the undersigned.

### **Kerri Sitler**

NewFields  
730 17th Street, Ste 925  
Denver CO 80202  
303-308-0942 direct  
303-294-0950 main line  
[www.newfields.com](http://www.newfields.com)



*The material contained in this e-mail is intended for the named recipients only. It may contain privileged and confidential information. If you are not the intended recipient(s) you must not copy or distribute, take any action in reliance upon, or disclose any details contained in the e-mail to any person. If you have received this e-mail in error, please destroy (delete and remove from your server) it immediately and contact us at (303) 294 0950.*

07CR

30290241

4.2



Superfund

0403

***VIA Email***

July 10, 2013

Mr. Jason Gunter  
Superfund Division  
U.S. EPA Region VII  
901 North 5<sup>th</sup> Street  
Kansas City, KS 66101

**Re: Quarterly Progress Report – April – June 2013  
Halo Removal Action, St. Francois County, Missouri**


Dear Mr. Gunter:

On behalf of the Respondents and pursuant to Paragraph 42a of the Consent Order for the above referenced project, enclosed please find the Quarterly Progress Report for April through June 2013.

Please call Kerri Sitler or myself if you have questions on this Quarterly Progress Report.

Sincerely,

**NEWFIELDS**



David R. Hinrichs, P.G.  
Project Sampling Coordinator

Enclosure

**QUARTERLY PROGRESS REPORT**  
**April - June 2013**  
**Halo Removal Action**  
**St. Francois County, Missouri**  
**U.S. EPA Docket No. CERCLA-7-2004-0167**

1.    **ACTIONS PERFORMED OR COMPLETED THIS PERIOD**

- A.    Quarterly Progress Report (January – March 2013) was submitted on April 10, 2013.
- B.    Remediation activities continued at Haney Park. As of the end of June all topsoil is in place. Minor re-grading on the walk trails was requested by the city of Park Hills.

2.    **DATA AND RESULTS RECEIVED THIS PERIOD**

None.

3.    **SCHEDULED ACTIONS NOT COMPLETED THIS PERIOD**

None.

4.    **PLANNED ACTIONS FOR NEXT QUARTER**

- A.    Completion of the Haney Park remediation action.

5.    **CHANGES IN PERSONNEL**

None.

6.    **ISSUES OR PROBLEMS ARISING THIS MONTH**

None.

**END OF QUARTERLY PROGRESS REPORT**