

April 5, 1982

Site:	Maline Creek
ID #:	MD 980631162
Break:	22.8
Other:	General
	4-5-82

Mr. Joe Bommarito  
Bommarito Construction Co.  
of St. Louis, Inc.  
11388 Dorsett Road  
Maryland Heights, Missouri 63043

RE: Cleaning and reshaping of storm water creeks-Maline Creek  
Watershed (C-815)

Dear Mr. Bommarito:

Due to the weather conditions, no payments shall be made to your company under Contract C-815 for the months February and March 1982.

I made a field inspection of the above referenced project on Saturday, April 3, 1982, and found that work needs to be done in areas that was gone over with you and your foreman during previous inspections.

Due to the necessity of completing this project as soon as possible, I am requesting that this contract be completed by April 30, 1982.

After April 30, 1982, if the project is not complete, the District shall assess liquidated damages in the amount of One Hundred Dollars (\$100.00) per day as per the "Contract Agreement" for this project dated June 23, 1981, Article 3, Contract Page 2.

Sincerely,

John J. Fiskulich, Engineer  
Special Projects Advisor

*One copy to ETWERT 4/7/82*

07KF

30290712

10.0



Superfund

0400

ES