



**Global Presence  
Personal Attention**

Mr. Dan Wall  
U. S. Environmental Protection Agency  
Region VII  
901 N 5<sup>th</sup> St  
Kansas City, Kansas 66115

RECEIVED  
NOV 09 2007  
SUPERFUND DIVISION

November 8, 2007

Dear Mr. Wall:

**Monthly Progress Report – October 2007,  
West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS**

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The progress report describes activities conducted in October 2007.

**I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER**

A monthly progress report was submitted. A meeting was held with US EPA in Kansas City to discuss Remedial Investigation and Baseline Risk Assessment Results.

**II. VALIDATED RESULTS RECEIVED**

No validated data were received in October 2007.

**III. WORK PLANNED DURING NOVEMBER AND DECEMBER 2007**

Additional project activities will be conducted as appropriate based on issuance of the Record of Decision.

**IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS**

No material problems or delays were encountered in September and none are anticipated for November or December.



Mr. Dan Wall  
November 8, 2007

Page 2

If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.

A handwritten signature in black ink, appearing to read 'W. Herst', with a stylized flourish extending to the right.

Ward E. Herst, CPHG, CEM  
Managing Director

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne  
Victoria Warren - Allied  
Allen Steinkamp - Bridgeton Landfill, LLC.  
Shawn Muenks - Missouri Department of Natural Resources  
Rick Walker - Bridgeton Landfill, LLC.  
Paul Rosasco - Engineering Management Support, Inc.