



**Global Presence
Personal Attention**

RECEIVED

FEB 07 2008

SUPERFUND DIVISION

Mr. Dan Wall
U. S. Environmental Protection Agency
Region VII
901 N 5th St
Kansas City, Kansas 66115

February 5, 2008

Dear Mr. Wall:

**Monthly Progress Report – January 2008,
West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS**

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The progress report describes activities conducted in January 2008.

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submitted.

II. VALIDATED RESULTS RECEIVED

No validated data were received in January 2008.

III. WORK PLANNED DURING FEBRUARY AND MARCH 2008

Additional project activities will be conducted as appropriate based on issuance of the Record of Decision.

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material problems or delays were encountered in January and none are anticipated for February or March.

40332984



Superfund


Mr. Dan Wall
February 5, 2008

Page 2

If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.

A handwritten signature in black ink, appearing to read 'W. Herst', is written over the company name.

Ward E. Herst, CPHG, CEM
Managing Director

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne
Victoria Warren - Allied
Allen Steinkamp – Bridgeton Landfill, LLC.
Shawn Muenks - Missouri Department of Natural Resources
Rick Walker – Bridgeton Landfill, LLC.
Paul Rosasco - Engineering Management Support, Inc.