



**Global Presence
Personal Attention**

Mr. Dan Wall
U. S. Environmental Protection Agency
Region VII
901 N 5th St
Kansas City, Kansas 66115

RECEIVED
AUG 03 2008
SUPERFUND DIVISION

August 7, 2008

Dear Mr. Wall:

**Monthly Progress Report – July 2008,
West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS**

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The progress report describes activities conducted in July 2008.

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submitted.

II. VALIDATED RESULTS RECEIVED

No validated data were received in July 2008.

III. WORK PLANNED DURING AUGUST AND SEPTEMBER 2008

Additional project activities will be conducted as appropriate based on issuance of the Record of Decision.

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material problems or delays were encountered in July and none are anticipated for August or September.

40332990



Superfund

Mr. Dan Wall
August 7, 2008

Page 2

If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES. INC.

A handwritten signature in black ink, appearing to read "Ward E. Herst".

Ward E. Herst, CPHG, CEM
Managing Director

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne
Victoria Warren - Allied
Allen Steinkamp - Bridgeton Landfill, LLC.
Shawn Muenks - Missouri Department of Natural Resources
Rick Walker - Bridgeton Landfill, LLC.
Paul Rosasco - Engineering Management Support, Inc.