



**Global Presence  
Personal Attention**

Mr. Dan Wall  
U. S. Environmental Protection Agency  
Region VII  
901 N 5<sup>th</sup> St  
Kansas City, Kansas 66115

RECEIVED  
MAY 09 2006  
SUPERFUND DIVISION

May 8, 2006

Dear Mr. Wall:

**Monthly Progress Report – April 2006,  
West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS**

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The progress report describes activities conducted in April 2006.

**I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER**

A monthly progress report was submitted. A Feasibility Study Report was submitted in April. A meeting was held at EPA's office in Kansas City, Kansas on April 25, 2006. The primary purpose of the meeting was to discuss the Operable Unit 1 Feasibility Study Report; however, the Operable Unit 2 Feasibility Study was briefly discussed.

**II. VALIDATED RESULTS RECEIVED**

No validated data were received in April.

**III. WORK PLANNED DURING MAY AND JUNE**

Additional activities will be undertaken after receipt of agency comments on or approval of the Feasibility Study Report.

**IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS**

No material problems or delays were encountered in April and none are anticipated for May or June.



Mr. Dan Wall  
May 8, 2006

Page 2

If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.

A handwritten signature in black ink, appearing to read "Ward Herst".

Ward E. Herst, CPHG, CEM  
Managing Director

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne  
Victoria Warren - Allied  
Allen Steinkamp - Bridgeton Landfill, LLC.  
Jill Bruss - Missouri Department of Natural Resources  
Rick Walker - Bridgeton Landfill, LLC.  
Paul Rosasco - Engineering Management Support, Inc.