



HERST & ASSOCIATES, INC.®

**Global Presence
Personal Attention**

Mr. Dan Wall
U. S. Environmental Protection Agency
Region VII
901 N 5th St
Kansas City, Kansas 66115

RECEIVED
MAY 09 2006
SUPERFUND DIVISION

May 8, 2006

Dear Mr. Wall:

**Monthly Progress Report – April 2006,
West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS**

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The progress report describes activities conducted in April 2006.

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submitted. A Feasibility Study Report was submitted in April. A meeting was held at EPA's office in Kansas City, Kansas on April 25, 2006. The primary purpose of the meeting was to discuss the Operable Unit 1 Feasibility Study Report; however, the Operable Unit 2 Feasibility Study was briefly discussed.

II. VALIDATED RESULTS RECEIVED

No validated data were received in April.

III. WORK PLANNED DURING MAY AND JUNE

Additional activities will be undertaken after receipt of agency comments on or approval of the Feasibility Study Report.

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material problems or delays were encountered in April and none are anticipated for May or June.

40332998



Superfund

Mr. Dan Wall

May 8, 2006

Page 2

If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.

A handwritten signature in black ink, appearing to read "Ward Herst", written in a cursive style.

Ward E. Herst, CPHG, CEM

Managing Director

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne
Victoria Warren - Allied
Allen Steinkamp – Bridgeton Landfill, LLC.
Jill Bruss - Missouri Department of Natural Resources
Rick Walker – Bridgeton Landfill, LLC.
Paul Rosasco - Engineering Management Support, Inc.