



**Global Presence  
Personal Attention**

Mr. Dan Wall  
U. S. Environmental Protection Agency  
Region VII  
901 N 5<sup>th</sup> St  
Kansas City, Kansas 66115

**RECEIVED**  
MAY 08 2009  
SUPERFUND DIVISION

May 6, 2009

Dear Mr. Wall:

**Monthly Progress Report – April 2009,  
West Lake (Bridgeton) Landfill, Operable Unit 2 Remedial Design**

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025 as modified by the Third Amendment to Settlement Agreement and Order on Consent dated October 16, 2008, and as indicated in Section VI of the Statement of Work – Remedial Design. The progress report describes activities conducted in April 2009.

**I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER**

A monthly progress report was submitted on April 8, 2009. EPA and MDNR provided comments on the OU-2 Remedial Design Work Plan. The Inactive Landfill cover thickness investigation was initiated.

**II. WORK PLANNED DURING MAY AND JUNE 2009**

Responses to EPA and MDNR comments on the Remedial Design Work Plan are anticipated to be prepared.

**III. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS**

No material problems or delays were encountered in April and none are anticipated for May and June.



If you have any questions or comments, please contact Ms. Victoria Warren, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.



Ward E. Herst, CPHG, CEM  
Managing Director

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne  
Victoria Warren - Allied  
David Vasbinder - Bridgeton Landfill, LLC.  
Shawn Muenks - Missouri Department of Natural Resources  
Rick Walker - Bridgeton Landfill, LLC.  
Paul Rosasco - Engineering Management Support, Inc.  
Randal Bodnar - Civil & Environmental Consultants, Inc.