



Mr. Dan Wall U. S. Environmental Protection Agency Region VII 901 N 5<sup>th</sup> St Kansas City, Kansas 66115 RECEIVED

MAR 1 0 2009

SUPERFUND DIVISION

March 9, 2009

Dear Mr. Wall:

Monthly Progress Report – February 2009, West Lake (Bridgeton) Landfill, Operable Unit 2 Remedial Design

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025 as modified by the Third Amendment to Settlement Agreement and Order on Consent dated October 16, 2008, and as indicated in Section VI of the Statement of Work – Remedial Design. The progress report describes activities conducted in February 2009.

## I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submitted on February 9, 2009. A meeting was held at the MDNR's office in Jefferson City, Missouri on February 10, 2009 to discuss upcoming RD activities. The EPA attended via teleconference.

## II. WORK PLANNED DURING MARCH AND APRIL 2009

Various Remedial Design field activities described in the Remedial Design Work Plan will be initiated after EPA approval is provided.

## III. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material problems or delays were encountered in February and none are anticipated for March and April.



If you have any questions or comments, please contact Ms. Victoria Warren, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.

Ward E. Herst, CPHG, CEM

Managing Director

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne

Victoria Warren - Allied

Allen Steinkamp - Bridgeton Landfill, LLC.

Shawn Muenks - Missouri Department of Natural Resources

Rick Walker - Bridgeton Landfill, LLC.

Paul Rosasco - Engineering Management Support, Inc. Randal Bodnar - Civil & Environmental Consultants, Inc.