



**Global Presence
Personal Attention**

Mr. Dan Wall
U. S. Environmental Protection Agency
Region VII
901 N 5th St
Kansas City, Kansas 66115

RECEIVED

JUL 06 2006

SUPERFUND DIVISION

July 5, 2006

Dear Mr. Wall:

**Monthly Progress Report – June 2006,
West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS**

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The progress report describes activities conducted in June 2006.

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submitted. The final Feasibility Study Report was submitted on June 2, 2006. Based on EPA comments received on June 8, 2006, revision 1 to Feasibility Study Report was submitted on June 9, 2006.

II. VALIDATED RESULTS RECEIVED

No validated data were received in June.

III. WORK PLANNED DURING JULY AND AUGUST

Additional project activities will be conducted as appropriate based on issuance of the Record of Decision.

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material problems or delays were encountered in June and none are anticipated for July or August.




Mr. Dan Wall
July 5, 2006

Page 2

If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.

A handwritten signature in black ink, appearing to read 'W. E. Herst', with a large, sweeping flourish extending to the left.

Ward E. Herst, CPHG, CEM
Managing Director

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne
Victoria Warren - Allied
Allen Steinkamp - Bridgeton Landfill, LLC.
Jill Bruss - Missouri Department of Natural Resources
Rick Walker - Bridgeton Landfill, LLC.
Paul Rosasco - Engineering Management Support, Inc.