



HERST & ASSOCIATES, INC.®

*Global Presence  
Personal Attention*

RECEIVED

FEB 07 2006

SUPERFUND DIVISION

Mr. Dan Wall  
U. S. Environmental Protection Agency  
Region VII  
901 N 5<sup>th</sup> St  
Kansas City, Kansas 66115

February 7, 2006

Dear Mr. Wall:

**Monthly Progress Report – January 2006,  
West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS**

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The progress report describes activities conducted in January 2006.

**I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER**

A monthly progress report was submitted to the EPA. A revised Memorandum of Remedial Action Objectives was submitted on January 19, 2006.

**II. VALIDATED RESULTS RECEIVED**

No validated data were received in January.

**III. WORK PLANNED DURING FEBRUARY AND MARCH**

Preparation of the Feasibility Study Report will continue in February.

**IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS**

No material problems or delays were encountered in January and none are anticipated for February or March.



Mr. Dan Wall  
February 7, 2006

Page 2

If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.



Ward E. Herst, CPHG, CEM  
Managing Director

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne  
Victoria Warren - Allied  
Allen Steinkamp - Bridgeton Landfill, LLC.  
Jill Bruss - Missouri Department of Natural Resources  
Rick Walker - Bridgeton Landfill, LLC.  
Paul Rosasco - Engineering Management Support, Inc.