



**Global Presence
Personal Attention**

RECEIVED

OCT 11 2005

SUPERFUND DIVISION

Mr. Dan Wall
U. S. Environmental Protection Agency
Region VII
901 N 5th St
Kansas City, Kansas 66115

October 7, 2005

Dear Mr. Wall:

**Monthly Progress Report – September 2005,
West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS**

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The progress report describes activities conducted in September 2005.

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submitted to the EPA. The revised Baseline Risk Assessment Report and the revised Remedial Investigation Report were submitted in September.

II. VALIDATED RESULTS RECEIVED

No validated data were received in September.

III. WORK PLANNED DURING SEPTEMBER AND OCTOBER 2005

Preparation of the FS Report will continue in October.

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material problems or delays were encountered in September and none are anticipated for October or November.



Mr. Dan Wall
October 7, 2005

Page 2

If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.



Ward E. Herst, CPHG, CEM
Managing Director

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne
Victoria Warren - Allied
Rod Bloese – Allied
Jill Bruss - Missouri Department of Natural Resources
Rick Walker – Bridgeton Landfill, LLC.
Paul Rosasco - Engineering Management Support, Inc.