



HERST & ASSOCIATES, INC.®

RECEIVED

JUN 10 2005

*Global Presence
Personal Attention*

SUPERFUND DIVISION

Mr. Dan Wall
U. S. Environmental Protection Agency
Region VII
901 N 5th St
Kansas City, Kansas 66115

June 9, 2005

Dear Mr. Wall:

**Monthly Progress Report – May 2005,
West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS**

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The progress report describes activities conducted in May 2005.

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submitted to the EPA.

II. VALIDATED RESULTS RECEIVED

No validated data were received in May.

III. WORK PLANNED DURING JUNE AND JULY 2005

Preparation of the FS Report will continue in June. Preparations of responses to comments on the Remedial Investigation Report and the Baseline Risk Assessment will also continue.

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material problems or delays were encountered in May and none are anticipated for June or July.



Mr. Dan Wall
June 9, 2005

Page 2

If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.

A handwritten signature in black ink, appearing to read "Ward E. Herst".

Ward E. Herst, CPHG, CEM
Managing Director

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne
Victoria Warren - Allied
Rod Bloese - Allied
Jill Bruss - Missouri Department of Natural Resources
Rick Walker - Bridgeton Landfill, LLC.
Paul Rosasco - Engineering Management Support, Inc.