



**Global Presence
Personal Attention**

RECEIVED

APR 08 2005

SUPERFUND DIVISION

Mr. Dan Wall
U. S. Environmental Protection Agency
Region VII
901 N 5th St
Kansas City, Kansas 66115

April 7, 2005

Dear Mr. Wall:

**Monthly Progress Report – March 2005,
West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS**

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The progress report describes activities conducted in March 2005.

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submitted to EPA.

II. VALIDATED RESULTS RECEIVED

No validated data were received in March.

III. WORK PLANNED DURING APRIL AND MAY 2005

Preparation of the FS Report will continue in April.

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material problems or delays were encountered in March and none are anticipated for April or May.



Mr. Dan Wall
April 7, 2005

Page 2

If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.



Ward E. Herst, CPHG, CEM
Managing Director

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne
Victoria Warren - Allied
Rod Bloese - Allied
Jill Bruss - Missouri Department of Natural Resources
Rick Walker - Bridgeton Landfill, LLC.
Paul Rosasco - Engineering Management Support, Inc.