



*Global Presence  
Personal Attention*

Mr. Dan Gravatt  
U. S. Environmental Protection Agency  
Region VII  
901 N 5<sup>th</sup> St  
Kansas City, Kansas 66115

August 9, 2010

Dear Mr. Gravatt:

**Monthly Progress Report – July 2010,  
West Lake (Bridgeton) Landfill, Operable Unit 2 Remedial Design**

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025 as modified by the Third Amendment to Settlement Agreement and Order on Consent dated October 16, 2008, and as indicated in Section VI of the Statement of Work – Remedial Design. The progress report describes activities conducted in July 2010.

**I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER**

A monthly progress report was submitted on July 6, 2010.

**II. WORK PLANNED DURING AUGUST AND SEPTEMBER 2010**

Responses to MDNR and EPA comments on the Remedial Design Work Plan are anticipated to be prepared upon receipt of final comments.

**III. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS**

No material problems or delays were encountered in July and none are anticipated for August or September 2010.



Mr. Dan Gravatt  
August 9, 2010

Page 2

If you have any questions or comments, please contact Ms. Victoria Warren, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.



Ward E. Herst, CPHG, CEM  
Managing Partner

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne  
Victoria Warren - Republic Services, Inc.  
David Vasbinder - Bridgeton Landfill, LLC.  
Shawn Muenks - Missouri Department of Natural Resources  
Paul Rosasco - Engineering Management Support, Inc.  
Randal Bodnar - Civil & Environmental Consultants, Inc.