

NEWFIELDS

VIA Email

January 10, 2012

Mr. Jason Gunter
Superfund Division
U.S. EPA Region VII
901 North 5th Street
Kansas City, KS 66101

**Re: Quarterly Progress Report – October - December 2011
Halo Removal Action, St. Francois County, Missouri**


Dear Mr. Gunter:

On behalf of the Respondents and pursuant to Paragraph 42a of the Consent Order for the above referenced project, enclosed please find the Quarterly Progress Report for October through December 2011.

Please call Kerri Sitler or myself if you have questions on this Quarterly Progress Report.

Sincerely,

NEWFIELDS



David R. Hinrichs, P.G.
Project Sampling Coordinator

Enclosure

NEWFIELDS
730 17th Street, Suite 925
Denver, CO 80202
303-294-0950 *tel.* • 303-294-9220 *fax*
www.newfields.com



QUARTERLY PROGRESS REPORT
October - December 2011
Halo Removal Action
St. Francois County, Missouri
U.S. EPA Docket No. CERCLA-7-2004-0167

1. ACTIONS PERFORMED OR COMPLETED THIS PERIOD

- A. Quarterly Progress Report (July – September 2011) was submitted on October 10, 2011.
- B. Haney Park work plan and specifications were submitted to EPA for review on November 22, 2011
- C. No new yards were identified for sampling or yard soil removal during the reporting period. No further residential yard remediation is planned under this removal action.

2. DATA AND RESULTS RECEIVED THIS PERIOD

None.

3. SCHEDULED ACTIONS NOT COMPLETED THIS PERIOD

None.

4. PLANNED ACTIONS FOR NEXT QUARTER

- A. Agency comments on and approval of the Haney Park Work Plan and specifications.
- B. Implementing the Haney Park remediation action.

5. CHANGES IN PERSONNEL

None.

6. ISSUES OR PROBLEMS ARISING THIS MONTH

None.

END OF QUARTERLY PROGRESS REPORT