

Contract Number: EP-S3-09-08
Task Order 0005 Former United Zinc
Site Project Code: A78QRP00
Period of Performance: September 29, 2009-September 23, 2010

1. PROGRESS THIS PERIOD:

Files for the Former United Zinc site have been requested from the EPA records center. EPA files for this site have been reviewed and logged into a database. Files from the state of Kansas have been reviewed and copies requested by Regulatory Analysts and Records Specialist. Regulatory Analyst and Records Specialist have reviewed Kansas Historical Library files and Sanborn Maps for this site and received copies. Records Specialists have reviewed and copied files obtained at Pittsburgh State University for this site. Program Manager and On-Site Manager attended a scoping meeting on October 26 for the Former United Zinc site. Program Manager and On-Site Manager also attended a meeting with the EPA on work plans and staffing issues on October 22 and 29. Work Plans for this site has been approved. Completed the Conflict of Interest disclosures for Former United Zinc, no conflicts are present.

2. DELIVERABLES:

There were no deliverables during this period

3. OUTSTANDING ISSUES/QA/QC STATUS/RESOLUTIONS:

There are no outstanding activities at this time.

4. PROJECTED ACTIVITY NEXT PERIOD:

Completion of file review and entering in of data collected at the State of Kansas, Kansas Historical Library and Pittsburgh State University for the Former United Zinc site.

5. TRAVEL:

Regulatory Analyst and Records Specialist traveled to Topeka, KS on October 27 and 28 for data collection and file review on Former United Zinc site. On-Site Manager assisted on October 28, in Topeka, KS. Records Specialists traveled October 28 and 30 to Pittsburgh, KS for data collection and file review for the Former United Zinc Site.

A78Q

40424894

10.0



Superfund

0000

ES