

Contract Number: EP-S3-09-08
Task Order 0005 Former United Zinc
Site Project Code: A78QRP00
Period of Performance: September 29, 2009-September 23, 2010

1. PROGRESS THIS PERIOD:

Files for the Former United Zinc site requested from the EPA CERCLA records center have been reviewed and are being logged into the database. Files requested from the state of Kansas have been received and are being logged into the database.

2. DELIVERABLES:

There were no deliverables during this period.

3. OUTSTANDING ISSUES/QA/QC STATUS/RESOLUTIONS:

There are no outstanding activities at this time.

4. PROJECTED ACTIVITY NEXT PERIOD:

Continue to review and log data received for this site. Staff will plan to travel to Iola, KS to complete file review and document collection activities as well as begin the title search. This will likely occur the first part of January 2010.

5. TRAVEL:

No travel occurred for this site.

A78Q

40424897

10.0



Superfund

0000

ES