

Gunter, Jason

From: Elzinga, William J <William.Elzinga@amec.com>
Sent: Friday, March 28, 2014 1:38 PM
To: Elzinga, William J; Gunter, Jason; 'Arthur Busch'; 'Chris Schmitt'; dave_mosby@fws.gov; Hopkins, Larry; Van Horn, Julie; 'Michael McKee'; Montgomery, Michael; 'Robert Roscoe'; Madden, Venessa; Neaville, Chris; Mark Yingling (myingling@doerun.com); Hinkson, Robert; Brandon.Wiles@dnr.mo.gov
Cc: Bondy, Garret E
Subject: RE: Progress Report - February 2014, Focused RI/FS - OU-2, St. Francois County, Missouri
Attachments: SF_MPR 2014-02.pdf

Sorry about that guys...here's the attachment.

From: Elzinga, William J
Sent: Friday, March 28, 2014 1:24 PM
To: Jason Gunter; 'Arthur Busch'; 'Chris Schmitt'; 'Dave Mosby'; Hopkins, Larry; 'Julie Van Horn'; 'Michael McKee'; Montgomery, Michael; 'Robert Roscoe'; 'Venessa Madden'; Neaville, Chris; Mark Yingling (myingling@doerun.com); Hinkson, Robert; Brandon.Wiles@dnr.mo.gov
Cc: Bondy, Garret E
Subject: RE: Progress Report - February 2014, Focused RI/FS - OU-2, St. Francois County, Missouri

Folks, for you information and use, I am attaching for your use the OU-2 progress report pursuant to U.S. EPA Docket No. CERCLA-VII-97-F-0002, Focused RI/FS, St. Francois County, Missouri.

Regards,
Bill Elzinga

William Elzinga
AMEC E&I
Sr. Principal Scientist
15933 Clayton Rd. Suite 215
St Louis, MO 63011
314.520.1506 (cell)
636.200.5119 (office)

The information contained in this e-mail is intended only for the individual or entity to whom it is addressed. Its contents (including any attachments) may contain confidential and/or privileged information. If you are not an intended recipient you must not use, disclose, disseminate, copy or print its contents. If you receive this e-mail in error, please notify the sender by reply e-mail and delete and destroy the message.

07CR



DU02



AMEC Environment & Infrastructure Inc.
15933 Clayton Road, Suite 215
Ballwin, MO 63011

telephone: 636-200-5100
facsimile: 636-386-3804
www.amec.com

VIA Email

March 28, 2014

*Mr. Jason Gunter
Superfund Division
U.S. EPA Region VII
11201 Renner Blvd.
Lenexa, KS 66219*

**Re: Progress Report – February 2014
Focused RI/FS, St. Francois County, Missouri**

Dear Mr. Gunter:

On behalf of the Respondents and pursuant to Article XII the Consent Orders for the above referenced project, enclosed please find the Monthly Progress Report for February 2014.

Please call me if you have questions on this monthly progress report.

Sincerely,

A handwritten signature in black ink, appearing to read "W. Elzinga", written over the typed name.

William J Elzinga
Project Manager

Enclosure

PROGRESS REPORT

February 2014

**Focused RI/FS St. Francois County, Missouri
EPA Docket No. VII-97-F-0002**

1. ACTIONS PERFORMED OR COMPLETED THIS PERIOD
 - A. Transition of project from Integral to AMEC Environment & Infrastructure, Inc. (AMEC)
 - B. AMEC obtained the current completed work from Integral and uploaded the Integral database into EQulS
2. DATA AND RESULTS RECEIVED THIS PERIOD

None
3. SCHEDULED ACTIONS NOT COMPLETED THIS PERIOD

None
4. PLANNED ACTIONS FOR NEXT PERIOD
 - A. Perform a QC check of the uploaded data and initiate data analysis.
 - B. Initiate Hydrologic analysis
 - C. Initiate Ecological and Human Health Risk analysis
5. CHANGES IN PERSONNEL
 - A. Transition of Integral personnel to AMEC personnel. AMEC Project Manager is William Elzinga and Garrett Bondy P.E. is the AMEC FS Lead.
6. ISSUES OR PROBLEMS ARISING THIS PERIOD

None

END OF PROGRESS REPORT