



AMEC Environment & Infrastructure Inc.  
15933 Clayton Road, Suite 215  
Ballwin, MO 63011

telephone: 636-200-5100  
facsimile: 636-386-3804  
[www.amec.com](http://www.amec.com)

VIA Email

May 13, 2014

*Mr. Jason Gunter  
Superfund Division  
U.S. EPA Region VII  
11201 Renner Blvd.  
Lenexa, KS 66219*

**Re: Progress Report – April 2014  
Focused RI/FS, St. Francois County, Missouri**

Dear Mr. Gunter:

On behalf of the Respondents and pursuant to Article XII the Consent Orders for the above referenced project, enclosed please find the Monthly Progress Report for April 2014.

Please call me if you have questions on this monthly progress report.

Sincerely,

A handwritten signature in black ink, appearing to read "William J Elzinga", with a stylized flourish at the end.

William J Elzinga  
Project Manager

Enclosure

07CR



4.2

0u02

**PROGRESS  
REPORT  
April 2014  
Focused RI/FS St. Francois  
County, Missouri  
EPA Docket No. VII-  
97-F-0002**

1. ACTIONS PERFORMED OR COMPLETED THIS PERIOD
  - A. Progress background concentration calculations toward completion
  - B. Progress Eco and Human Health Risk Analysis
  - C. Progress CSM and initiate target area identification
  - D. Complete HECRAS model for use in delineation of target areas
  - E. Develop mapping of river bank instability areas
2. DATA AND RESULTS RECEIVED THIS PERIOD

On-going
3. SCHEDULED ACTIONS NOT COMPLETED THIS PERIOD

Background Calculations and Risk Analysis
4. PLANNED ACTIONS FOR NEXT PERIOD
  - A. Complete background concentration calculations
  - B. Complete ecological and human health risk assessment
  - C. Continue development of preliminary Conceptual Site Model using prior draft and review of other data/documentation.
5. CHANGES IN PERSONNEL

None
6. ISSUES OR PROBLEMS ARISING THIS PERIOD

None

**END OF PROGRESS REPORT**