



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: November 12/11/ 2015

Operation Time: 0700-1730 hours

- No safety and no environmental issues
- Weather: Friday 68 Deg Mostly Cloudy
- Tomorrow's Forecast: 12/14/15 Monday 70 Deg showers possible
- Number of trucks on site E pond (6)
- Number of Excavators Operating in E pond Today (1)
- Number of on road dump trucks in A&B pond Today(0)
- Number of off road dump trucks in E pond Today(2)
- E pond 10/19/15 0 hauled to D pond = 0 Cy
- A&C pond 10/19/15 0 hauled to D pond = 0 Cy

ACTIVITIES:

- Time: 0600-1930 hours
- Glover is hauling in E pond today stock piling spoils removed from the north side up to the east end.
- Glover is not working stock piling spoils at the low volume ponds today because of wet conditions.
- Moretrench fitting up hand rails on the barge sections so they can be welded in place.
- APEX and JETCO and Glover C pond have pumped the level down about four feet.
- Glover test ran the dewatering pumps in E pond today.
- I turned in three lift permits to engineering for moretrench today.

Cleanup Activities:

Environmental:

SAFETY: