



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: November 1/9/ 2016

Operation Time: 0700-1730 hours

- No safety and no environmental issues
- Weather: Saturday 52 Deg Cloudy
- Tomorrow's Forecast: 1/11/16 Monday 42 Deg Cloudy
- Number of trucks on site E pond (4)
- Number of Excavators Operating in E pond Today (0)
- Number of on road dump trucks in A&B pond Today(0)
- Number of off road dump trucks in E pond Today(0)
- E pond 10/19/15 0 hauled to D pond = **0 Cy**
- A&C pond 10/19/15 0 hauled to D pond = **0 Cy**

ACTIVITIES:

- Time: 0600-1930 hours
- Glover, JETCO, moving water from ABC&E ponds to D pond.
- Glover started stoning the ditch with riprap coming down from D pond into the north end of the metals ponds.
- T G Terra drillers are off.
- Moretrench working in D pond installed wells working from there barge.
- Glover the station wants a little more work done on the low volume ponds finger roads that will be taken care of when time allows.

Cleanup Activities:

Environmental:

SAFETY: