



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: July 31 2015

Operation Time: 0630-1930 hours

- No safety and no environmental issues.
- Weather: sunny 87 Deg
- Tomorrow's Forecast: Sunny 90 Deg
- Number of trucks on site D pond (20)
- Number of Excavators Operating in D pond (3)
- Number of Excavators Operating in C pond (1)
- E pond 7/30/15 469 hauled to D pond = **12,663 CY**

ACTIVITIES:

- Time: 0630-1930 hours
- Glover hauling ash from the center and south side of E pond, dozer pushing ash at D pond, dozers working on the gravel haul road up to D pond as needed and in E pond, running water truck as needed for dust suppression.
- Glover AB&C pond by end of work today about 1600' of ditch will be opened up to the sump pumps C outfall.
- Moretrench installing new wells in the west end of E pond, they changed out a generator today
- 30 people working in and around E & D ash pond.
- 0 people orientated today.
- GAI Todd Myers was on site today with 42 contracting started digging test holes around D pond and spoils areas for soil samples, they will be back Monday.

ISSUES:

- City water main PP Rd Ruptured again this afternoon notified unit 6 control room.

SAFETY: