



## 2015 Possum Point Power Station ABC&E Pond Ash Removal Project

---

**NAME:** Whitey Pope

**TITLE:** Project Lead

**DATE:** August 1 2015

**Operation Time:** 0630-1930 hours

- No safety and no environmental issues.
- Weather: sunny 90 Deg
- Tomorrow's Forecast: partly Sunny 90 Deg Monday
- Number of trucks on site D pond (20)
- Number of Excavators Operating in D pond (3)
- Number of Excavators Operating in C pond (1)
- E pond 7/31/15 516 hauled to D pond = **13,932 CY**

---

### **ACTIVITIES:**

- Time: 0630-1930 hours
- Glover hauling ash from the center and south side of E pond, dozer pushing ash at D pond, dozers working on the gravel haul road up to D pond as needed and in E pond, running water truck as needed for dust suppression.
- Glover AB&C pond no work today running sump pump C outfall.
- Moretrench off site today not working
- 20 people working in and around E & D ash pond.
- 0 people orientated today.
- GAI Todd Myers off site today not working will return Monday.

---

### **ISSUES:**

---

### **SAFETY:**