



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: August 11 2015

Operation Time: 0630-1930 hours

- No safety and no environmental issues.
- Weather: early rain & cloudy 88 Deg
- Tomorrow's Forecast: Wednesday sunny 85 Deg
- Number of trucks on site D pond (20)
- Number of Excavators Operating in E pond (3)
- Number of Excavators Operating in C pond (1)
- Number of on road dump trucks in C pond (7)
- E pond 8/10/15 471 hauled to D pond = **12,717 Cy**
- C pond 8/10/15 143 hauled to D pond = **2,860 Cy**

ACTIVITIES:

- Time: 0630-1930 hours
 - Glover hauling ash from the middle of E pond, dozer pushing ash at D pond, dozers will work on the gravel haul road up to D pond and in E pond this evening after the trucks stop running, running water truck as needed for dust suppression.
 - Glover C pond area hauling ash from C pond to north end of D pond dozer pushing ash in this area also, running the dewatering sump pump C outfall as needed.
 - Running street sweeper and water truck as needed between C pond and D pond.
 - Moretrench is working night shift watching pumps and fractanks.
 - Moretrench doing maintenance on equipment and monitoring wells in west end of E pond preparing to install another row of well points in E pond
 - 35 people working in and around the ash ponds.
 - 0 people orientated today.
-

ISSUES:

SAFETY: