



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: august 4 2015

Operation Time: 0630-1930 hours

- No safety and no environmental issues.
- Weather: sunny 92 Deg
- Tomorrow's Forecast: Wednesday sunny 92 deg
- Number of trucks on site D pond (20)
- Number of Excavators Operating in D pond (3)
- Number of Excavators Operating in C pond (1)
- E pond 8/1/15 315 hauled to D pond = **14,445 CY**

ACTIVITIES:

- Time: 0630-1930 hours
- Glover hauling ash from the center and south side of E pond, dozer pushing ash at D pond, dozers will work on the gravel haul road up to D pond and in E pond this evening after the trucks stop running, running water truck as needed for dust suppression.
- Glover C pond building haul road into C pond area laying mats in ash pond for the trucks to drive on to haul ash, running the dewatering sump pump C outfall as needed.
- Moretrench shutting down wells removing well piping and trunk line in the middle of E pond, Glover is preparing this area to haul ash.
- 40 people working in and around the ash ponds.
- 3 people orientated today.
- GAI Todd Myers digging soil test holes around D pond and #1 spoil area today, GAI surveyors have been on site today also.

ISSUES:

SAFETY: