

2015 possum point Power Station East Ash Pond

NAME: Whitey Pope

TITLE: Project Lead

DATE: June 1/ 2015

- No safety and no environmental issues.
 - Weather sunny 80 Deg
-

ACTIVITIES:

- Time: 0630-1930 hours
 - Glover working on E pond north ash slush line modification changing discharge from E pond to the south metals pond tying into the HDPE line that runs to both metals ponds, digging the ditch on the north side of E pond deeper to drain water out of the ash field, running water truck on the road for dust suppression as needed.
 - Moretrench installing shallow wells south side of ash field, finished test on 6" well will install pumps in the rest of the 6" wells this should help dewater the south west end of the pond
 - 20 people working in and around E ash pond today.
-

ISSUES:

- Waiting on ok to start hauling ash E to D pond.
 -
-

CONVERSATIONS/TELEPHONE RECORDS:

