

2015 possum point Power Station E Pond ash removal project

NAME: Whitey Pope

TITLE: Project Lead

DATE: June 17/2015

- No safety and no environmental issues.
 - Weather mostly cloudy 80 Deg
-

ACTIVITIES:

- Time: 0630-1930 hours
 - Glover Moving ash from E pond to D pond, running Water truck to suppress the dust, making road repairs as needed, running E pond dewatering pump as needed.
 - Moretrench receiving more equipment, installing wells in the north side of E pond, checking all of the wells that are in service to make sure they are ok with no issues.
 - 25 people working in and around E & D ash pond today.
-

ISSUES: Water main leaking shutdown and repaired today PP RD

CONVERSATIONS/ telephone conversations

-

