

2015 possum point Power Station E Pond ash removal project

NAME: Whitey Pope

TITLE: Project Lead

DATE: June 26/2015

- No safety and no environmental issues.
 - Weather rain 75 Deg
-

ACTIVITIES:

- Time: 0630-1930 hours
 - Glover has three operators working opening up ditches in the ash field and running the dewatering pump in E pond
 - Moretrench off site today
 - GAI, Fishburn are off site today
 - 3 people working today
-

ISSUES

- South metals pond dewatering level is rising talked with Mr. Marcell and received permission to run the pump, with the pump on an automatic level switch system there should not be any issues with high water level in this pond.
-

CONVERSATIONS/ telephone conversations

-

