

2015 possum point Power Station E Pond ash removal project

NAME: Whitey Pope

TITLE: Project Lead

DATE: June 30/2015

- No safety and no environmental issues.
 - Weather sunny 87 Deg
-

ACTIVITIES:

- Time: 0630-1930 hours
 - Glover Moving ash from E pond to D pond, removing ash from two locations the north side and the east end of E, made a deeper cut in one of the center ditches to drain water out of the ash.
 - Moretrench has installed sump pumps in the west end of three ditches that have been cut deeper to remove water as it drains from the ash, installing a fractank and pumps to relieve any back pressure that may be on the well dewatering system.
 - GAI, Fishburn, Con Tec finished their work in D pond today and will start removing equipment tomorrow.
 - 45 people working in and around E & D ash pond today.
 - 8 people orientated today.
-

ISSUES

CONVERSATIONS/ telephone conversations

-

