

---

**From:** Keith M. Homza (Generation - 3) [/O=DOMINION/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=KEITH20]  
**Sent:** 7/1/2015 3:08:14 PM  
**To:** Jeffrey R Marcell (Generation - 3) [/O=DOMINION/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=Jeff136]  
**Subject:** FW: ABC pond update

The meeting lasted from 0900-1430, with no breaks. Productive meeting, though.

**From:** Dana West (Generation - 3)  
**Sent:** Wednesday, July 01, 2015 3:07 PM  
**To:** Jeffrey R Marcell (Generation - 3)  
**Cc:** Keith M. Homza (Generation - 3); Barbara Monteiro (Generation - 3)  
**Subject:** ABC pond update

From the meeting today;

Will look into planning diverting outfall 502 to 004. I believe Whitey was going to bring it up with station management as to who will perform that work. (Us, Glover, ect)

After much discussion as to where to put ABC pond water (decanting and dewatering), it was decided that ABC water will be pumped up to D pond in order to begin dewatering the ash as soon as possible. There is no need to decant D once it has ABC water in it. They (Mike W and Glover working on design) will put a bladder in C outfall before they begin as to not discharge any of the water.

Glover said will costs \$100 cubic yard to ship it off to a landfill vs \$8.25 to move to D pond. Has a concern about dewatering since we have had 12" of rain in the last week. Concerned putting ABC water in D pond will delay capping but does not appear to put them behind their outlined schedule.

Plan on mobile treatment facility to bring onsite and take D water, treat/filter and then place in holding pond, located where E pond used to be, but after it has been deemed clean closed. (3000GPM due to height of weir). Can they take filtered water that no longer contains ash and put back in there after it has been closed? Ken Roller and co. were going to check into this.

Transmission said we can only dredge certain distance to utility poles. More than likely ash will be left because they have to get PJM approval and more in order to get those moved and that will take time.

Permits needed before work can begin;

New road parallel to Possum

DOT permit for crossover

GAI bat survey just needs to be uploaded

Air-equipment needs a permit if it will be here more than a year

DEQ-ash samples