

2015 possum point Power Station E Pond ash removal project

NAME: Whitey Pope

TITLE: Project Lead

DATE: July 10, 2015

- No safety and no environmental issues.
 - Weather sunny 85 Deg
-

ACTIVITIES:

- Time: 0630-1930 hours
 - Glover Moving ash from two locations in E pond, moved sump pump in the east end of E pond to help dewatering, dressing up the haul road to D pond dump area, using water truck as needed for dust suppression on the haul roads.
 - Moretrench Started install another row of wells in the middle of E pond today.
 - 41 people working in and around E & D ash pond today.
 - 7/9/2015 438 loads hauled from E pond
 - 0 people orientated today.
-

ISSUES

-
-

CONVERSATIONS/ telephone conversations

-

