

2015 possum point Power Station E Pond ash removal project

NAME: Whitey Pope

TITLE: Project Lead

DATE: July 11, 2015

- No safety and no environmental issues.
 - Weather cloudy 80 Deg
-

ACTIVITIES:

- Time: 0630-1930 hours
 - Glover dewatering, E pond servicing equipment
 - Moretrench continuing to install wells in the middle of E pond today.
 - 11 people working in and around E & D ash pond today.
 - 7/10/2015 367 loads hauled from E pond
 - 0 people orientated today.
-

ISSUES

-
-

CONVERSATIONS/ telephone conversations

-

